ID :	Task Name :	2025-0						2025-03				2	2025-04			
		20	26	02	09	16	23	02	09	16	23	30	06	13	20	27
1	▼ Feasibility Study															
2	Scope Statement															
3	Technical Feasibility Analysis		7	Ъ												
5	Gantt Chart		1													
6	▼ Design															
7	ER Diagram		4													
8	Prototype		4													
9	▼ Implementation															
10	Add/edit/delete transactions						4									
11	Schedule bills							4								
12	Generate Reports									4						
13	▼ Testing															
14	Unit Tests												4			
15	UAT												4		1	
16	▼ Deployment and Docs															
17	User Manual													4		
18	Technical Documentation													4		
	Powered by	: onl	inega	ntt.c	om											